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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are 11 projects worth $99.9 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, five projects were awarded, and
two new projects have been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

1 20.5 Supplemental funds 02-But/Plu-70
1 0.4 Additional funds needed 04-Ala-80
1 31.0 Revisions due to permit 08-SBd-15
2 21.4 Revisions requested by outside agencies 07-Ven-101, 07-LA-405
1 1.8 Bid was too high 04-SCl-280
1 9.0 Address contractor concerns 04-SM-82
1 4.0 Update for energy efficiency 04-Mrn-101
3 11.8 Revisions to Plans and Specifications 04-SM-1, 07-LA-101/405

04-SOL-113
-------- ----------

11 $99.9 Total
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PROJECT DETAILS

•  Project #1 –02-But, Plu-70
In June 2001, funds were allocated for two bridge rehabilitation projects on Route 70 in Butte and
Plumas Counties, which were combined for construction.  The project was advertised on
July 16, 2001 and bids were opened on September 5, 2001. Bids came in high and were rejected.
The Department revised the Plans and Specifications, and as a result, the project costs increased.
Supplemental Funds for this SHOPP project were approved for this increase, under Agenda Item 67
(Ref. 2.5e.) at the February 2002 Commission meeting, bringing the total funds available to
$20,500,000. The project was advertised on April 8, 2002 with a bid opening of May 29, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
02-3016U1 But, Plu 70 SHOPP 06/01 $20,500

•  Project #2 –04-Ala-80
In June 2001, funds were allocated for a mitigation project at the Pierce Street Mini-park on Route
80 in Alameda County.  Advertisement was postponed to allow the City of Albany time to finish
securing their local contribution.  The Alameda County Congestion Management Authority
recommended use of additional RIP funding in lieu of the funds from the City of Albany.
Supplemental Funds for this STIP project were approved under Agenda Item 63 (Ref. 2.5e.) at the
April 2002 Commission meeting.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-181641 Ala 80 STIP 06/01 $363

•  Project #3 –04-SCl-280
In June 2001, funds were allocated for a highway planting and irrigation restoration project on Route
280 in Santa Clara County.  The project was advertised on October 9, 2001 and bids were opened on
December 12, 2001.  The single bid was rejected and the Department revised items which were
unclear. The project was readvertised and the bids were opened on May 15, 2002 and the project
should be awarded in June 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-237601 SCl 280 SHOPP 06/01 $1,796
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•  Project #4 –07-VEN-101
In July 2001, funds were allocated for an interchange reconstruction project on Route 101 in Ventura
County.  Advertisement was postponed, at the request of the Ventura County Flood Control Agency,
to allow the Department to incorporate plans for Ventura County Flood Control improvements
which are within Caltrans Right of Way.  The project was advertised on April 22, 2002 with a bid
opening of June 6, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-104951 Ven 101 STIP 07/01 $20,007

•  Project #5 –04-SM-82
In June 2001 funds were allocated using the Department’s delegated authority, for a roadway
rehabilitation project on Route 82 in San Mateo County.  The project was advertised on
August 20, 2001 and bids were opened on September 25, 2001. The bids came in high and were
rejected to allow the Department to address contractor concerns.  The Department removed the
rubberized asphalt concrete requirement and extended the daytime construction window.
Additionally, a short section of the construction was eliminated.  The project was re-advertised on
April 22, 2002 with a bid opening of May 29, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-175901 SM 82 SHOPP 06/01 $9,023

•  Project #6 –08-SBd-15
In July 2001 funds were allocated using the Department’s delegated authority, for a combined
project, which included roadway rehabilitation, a descending truck lane, and bridge replacement on
Route 15 in San Bernardino County.  The project was advertised on July 30, 2001. The bid opening
was delayed pending resolution of the negotiations with the California Department of Fish & Game
(DFG) on the area being fenced for the desert tortoise. The DFG permit has now been signed
(May 7, 2002) and bid opening is scheduled for May 23, 2002.  The total funds available,
$50,453,000, includes a grant of $19,418,000 from the Office of Traffic Safety.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
08-4047U1 SBd 15 SHOPP 07/01 $31,035
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•  Project #7 –04-Mrn-101
In August 2001, funds were allocated for a lighting upgrade project on Route 101 in Marin County.
Although the project was advertised on September 4, 2001, the bid opening was postponed to allow
the Department to revise the tunnel lighting plans and specifications.  The number of lights was
reduced as a result of the highly reflective pavement being placed at this location under a separate
contract.  There were also revisions to modernize the lights and light sensors which will increase
energy efficiency.  The bid were opened April 30, 2002 and the project should be awarded in
June 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-163621 Mrn 101 SHOPP 08/01 $4,000

•  Project #8 –04-SM-1
In August 2001, funds were allocated for a combined Storm Damage project on Route 1 in San
Mateo County.  Prior to advertisement, the Department discovered some inconsistencies in the Plans,
Specifications and Estimate package that had been prepared by a consultant.  The package was
corrected and the project was advertised on March 4, 2002.  Bids were opened on May 15, 2002 and
the project should be awarded in June 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-1S22U1 SM 1 SHOPP 08/01 $900

•  Project #9 –07-LA-101/405
In June 2001, funds were allocated for a connector widening project at northbound I-405/
southbound US-101 in Los Angeles County. The advertisement was delayed because right of way
was not cleared.  In November the Right of Way certification 2 was issued and the department
advertised the project in January 2002.  Bids were opened on March 5, 2002 but were rejected as a
result of inconsistencies in the specifications.  The specifications were corrected and the project was
re-advertised on April 2, 2002.  Bids were opened on April 25, 2002 and the project should be
awarded in June 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
07-191301 LA 101/405 STIP 06/01 $7,838
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New Projects added since the last report

•  Project #10 –04-SOL-113
In October 2001, funds were allocated for an asphalt concrete overlay project on Route 113 in
Solano County. Although the project was advertised on December 17, 2001, the bid opening has
been postponed to allow the Department to revise the project scope to include road base
reconstruction at various locations and to revise the specifications to include a warrantee for
rubberized asphalt. As a result of updating of the Plans and specifications, additional funds were
required.  The Department is requesting Supplemental Funds at the June 2002 Commission meeting
to cover this increase. (Related Supplemental funds request under 2.5e)

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-0C6201 SOL 113 SHOPP 10/01 $3,104

•  Project #11 –07-LA-405
In November 2001, funds were allocated for a bridge soundwall/ seismic retrofit project on Route
405 in Los Angeles County. Although the project was advertised on December 17, 2001, bid
opening has been postponed to allow the department to incorporate plan revisions at the request of
the Los Angeles County Metropolitan Transpiration Association (LACMTA).  LACMTA is
developing a transit station below the bridge and requested revisions to the seismic retrofit plans to
provide greater horizontal clearances for access to their transit station.  A re-advertise date has not
been set.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
07-0535C1 LA 405 STIP 11/01 $1,345
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